CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

WAQ102

PROJECT TITLE

WATER PLANT NO. 3 & WATER WELL NO. 7

PROJECT STATUS

CONSTRUCTION PHASE

PROJECT MANAGER

MIKE WILKINSON

PROJECT DESCRIPTION

Construction phase of South Water System Water Plant No. 3 & Water
Well No. 7 to be located in the south area of the City. First phase of

CONSULTANT water plant No. 3 has been completed, which was the drilling of a 2,500
CONTRACTOR GPM on site water well. The water plant is currently under design with
BUDGET $4,045,000 construction scheduled for 2007.
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